
May 11, 2011 
Project No. 8128.01.08  

Mr. Dana Bayuk 
Oregon Department of Environmental Quality 
2020 SW 4th Avenue 
Portland, Oregon  97201-4987 
 
Re: Monthly Progress Report—April 2011 
 Siltronic Corporation  
 7200 NW Front Avenue, Portland, OR 
 ECSI #183 

Dear Dana: 

Maul Foster & Alongi, Inc. (MFA) has prepared this progress report (Report) in accordance 
with the requirements of the Order Requiring Remedial Investigation (RI) and Source Control 
Measures (the Order), Oregon Department of Environmental Quality (DEQ) No. VC-NWR-
03-16, issued to Siltronic Corporation (Siltronic) on February 9, 2004. The reporting period 
for this Report is April 1, 2011, through April 30, 2011. The next report is due June 10, 2011. 

The report organization follows that of the previous progress reports.  

ACTIONS TAKEN UNDER THE ORDER SINCE THE PREVIOUS PROGRESS REPORT 

Communications 

On April 8, 2011, DEQ provided comments requiring an addendum to the Supplemental 
Injection plan prior to implementation of the SIP. 

On April 12, 2011, MFA provided the requested addendum to the Supplemental Injection 
plan and a revised SIP performance monitoring plan. 

On April 13, 2011, DEQ provided direction to Siltronic and MFA regarding submittal of 
materials to DEQ and Water Resources Department variance requests. 

On April 14, 2011, DEQ provided conditional approval of the April 12, 2011 addendum to 
the SIP. 

On April 21, 2011, DEQ approved commencement of the SIP work. 

On April 25, MFA provided a revised memorandum describing the results of MGP DNAPL 
sampling and analysis from monitoring well WS-33-81, and an accompanying letter 
requesting a meeting with DEQ to discuss this and other submittals.  
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Fieldwork 

Group 1, 2, and 3 PMW monitoring continued through April. Monthly water levels were 
collected on April 12, 2011. The monthly water levels are included in the attached MS Excel 
file.1  

Measurements of dense, non-aqueous phase liquid (DNAPL) from former manufactured gas 
plant (MGP) operations were collected in selected Group 1 and 2 PMWs on April 12, 2011. 
DNAPL was not detected in the PMWs with one exception. MGP DNAPL was estimated 
(based upon staining on the bailer only) in WS-33-81 (approximate MGP DNAPL thickness: 
0.05 ft). Due to a lack of volume, no sample was collected. 

Implementation of the SIP program commenced on April 21, 2011. 

Actions to Be Taken in the Next Two Months 

Groundwater elevations and DNAPL thickness measurements will be collected in May and 
June. Performance monitoring in the Group 1, 2 and 3 wells will continue in June; 
performance monitoring in the Group 3 wells and the quarterly wells will continue in May.  

MFA anticipates continuing injection through May and June.  

TEST RESULTS AND DATA RECEIVED SINCE THE PREVIOUS PROGRESS REPORT 

Data through the April 2011 sampling events has been received but validation is not yet 
complete. Consistent with DEQ comments, the content and format of data submittal 
memoranda evaluating these data will be developed following DEQ review of the updated 
and revised PMP.  

The attached (electronic only) MS Excel data file contains all PMW and quarterly monitoring 
data received and validated through the end of the reporting period (April 30, 2011). As 
noted previously, RAO 1 for the source area has been met in all of the Group 1 and 2 PMWs.  

PROBLEMS EXPERIENCED SINCE THE PREVIOUS PROGRESS REPORT 

The removal and replacement of dedicated pumps during DNAPL screening continues to 
cause unnecessary strain on this equipment. Based on TCE data well below the injection 
threshold and the concomitant absence of TCE DNAPL, MFA recommends discontinuing 
the DNAPL screening program. No additional problems were experienced since the previous 
progress report. 

                                                 
1 Includes monthly water levels from January-April 2011; water levels from preceding years have previously been 

submitted. 
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Please call either of us at (971) 544-2139 if you have questions or comments.  

Sincerely,  

Maul Foster & Alongi, Inc.  

 

       

James G.D. Peale, RG 
Senior Hydrogeologist 

Ted Wall, PE 
Oregon Operations Director  

 
Attachments: PMW Data Received and Validated through Reporting Period and Water 

Level Data—MS Excel file (electronic only) 

cc: Tom McCue, Siltronic Corporation 
Alan Gladstone, Davis Rothwell Earle and Xochihua 
Chris Reive, Jordan Schrader Ramis 

 Jim Anderson, DEQ 
 Kristine Koch, EPA 
 Sean Sheldrake, EPA Seattle 
 Rene Fuentes, EPA Seattle 
 Chip Humphrey, EPA Portland 

Lance Peterson, CDM 
Bob Wyatt, NW Natural 

 Patty Dost, Pearl Legal Group LLC 
 John Edwards, Anchor QEA LLC 
 Carl Stivers, Anchor QEA LLC 
 Rob Ede, Hahn and Associates, Inc. 
 Tom Gainer, DEQ 
 Henning Larsen, DEQ 
 Matt McClincy, DEQ 
 


